TIME CRITICAL REMOVAL ACTION

HAYSTACK MINES SITE, MCKINLEY COUNTY, NEW MEXICO
ADMINISTRATIVE SETTLEMENT AGREEMENT AND ORDER ON CONSENT FOR REMOVAL
ACTION
CERCLA DOCKETS NO. 09-2017-02 AND 06-02-17

Progress Report

Date March 15, 2018

Reporting Period February 14 to March 15, 2018

Report Type [] Weekly P4 Monthly

Prepared for U.S. Environmental Protection Agency (USEPA) Regions IX and VI
Prepared by Arcadis U.S., Inc. on behalf of BNSF Railway Company

Completed Activities during the Reporting Period (February 14 to March 15):

e USEPA approved the Time Critical Removal Action (TCRA) Removal Work Plan on February 14,
2018.

BNSF, Arcadis, USEPA and Navajo Nation EPA participated in a call on February 22, 2018 to
discuss recent TCRA Removal Work Plan approval, access coordination progress, and upcoming
site visit.

Arcadis submitted a request to the Bureau of Indian Affairs (BIA) on March 7, 2018 to access
Section 13, Township 13 North, Range 11 West to perform proposed TCRA activities.

Arcadis engaged the BIA Superintendent, Mr. Lester Tsosie, and Deputy Superintendent, Ms.
Santee Lewis, to determine access requirements to Section 18, Township 13 North, Range 10 West
(allotted lands of the Navajo Natlon) for future TCRA |mplementat|on The BIA Supenntendent is the

L esrmmrnsen N 2016 and pending transfer of the allotment to his heirs.

BNSF acquired two parcels within Section 19 on February 12, 2018 in anticipation of future
consolidation of excavated material on this section.

Planned Activities for Next Reporting Period (March 16 to April 15):

¢ All parties to participate in a site visit, scheduled for March 29, 2018, to discuss proposed scope
of work and access coordination with Section 18 residents.

¢ Continued coordination with the BIA to obtain permission to access Sections 13 and 18.

e Continued submittal of monthly project status reports and participation in project coordination
conference calls.

ltems/Topics of Note: None
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